COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 11/27/2006

ESTIMATE SUMMARY 14:39:47
CONTID: C12623 ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 12623-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 0.0 DAYS TIME ALLOW: 395 WORK DAYS
S/0 WCR 16 - N/O SH 119 PERCENT TIME: 0.00 ORIG TIME ALLOW: 395 WORK DAYS
PROJECT NO: IM 0253-160
S/0 WCR 16 - N/O SH 119
NAME OF ROAD: 25
PROJECT COUNTIES: WELD, REGION 4
CONTRACTOR:
FLATIRON CONSTRUCTORS, INC. AND SUBSIDIARIES PAY PERIOD ENDING 10/25/2006 DATE TIME STARTED 09/20/2006
10090 I-25 FRONTAGE ROAD DATE LET 08/03/2006 DATE WORK BEGAN
DATE AWARDED 08/31/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 09/13/2006 DATE ACCEPTED
LONGMONT CO 80504 303/485-4050 DATE NOTICE TO PROCEED 09/20/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 38,781,433.08 PARTICIPATING $ 57,548.25 $ 57,548.25
AWARD PROJECT AMT: $ 35,949,933.08 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 0.15% TOTAL EARNINGS 57,548.25 57,548.25
FUNDS AVAILABLE: $ 38,723,884.83 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 57,548.25 57,548.25
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 57,548.25 57,548.25
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 57,548.25 57,548.25
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 57,548.25

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 12623-BID ESTIMATE RUN 11/27/2006
PROJECT: IM 0253-160 ESTIMATE NO: 0001 14:39:47
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0010 201-00000 *CLEARING AND GRUBBING 1.000 0.000
LS 0.000 0.00
28,626.00000 0.000 0.00
0015 202-00000 *REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 0.000
LS 0.000 0.00
26,631.75000 0.000 0.00
0020 202-00001 *REMOVAL OF STRUCTURE 70.000 0.000
EACH 0.000 0.00
640.50000 0.000 0.00
0025 202-00010 *REMOVAL OF TREE 94.000 0.000
EACH 0.000 0.00
121.25000 0.000 0.00
0030 202-00025 *REMOVAL OF DITCH LINING 3,667.000 0.000
LF 0.000 0.00
4.50000 0.000 0.00
0035 202-00035 *REMOVAL OF PIPE 8,970.000 0.000
LF 0.000 0.00
11.00000 0.000 0.00
0040 202-00037 *REMOVAL OF END SECTION 33.000 0.000
EACH 0.000 0.00
147.75000 0.000 0.00
0045 202-00090 REMOVAL OF DELINEATOR 241.000 0.000
EACH 0.000 0.00
5.00000 0.000 0.00
0050 202-00201 *REMOVAL OF CURB 89.000 0.000
LF 0.000 0.00
8.00000 0.000 0.00
0055 202-00203 *REMOVAL OF CURB AND GUTTER 381.000 0.000
LF 0.000 0.00
8.25000 0.000 0.00
0060 202-00210 *REMOVAL OF CONCRETE PAVEMENT 158,338.000 0.000
SY 0.000 0.00

2.29000 0.000 0.00
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PCN: 12623-BID ESTIMATE RUN 11/27/2006
PROJECT: IM 0253-160 ESTIMATE NO: 0001 14:39:47
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0065 202-00220 *REMOVAL OF ASPHALT MAT 1,000.000 0.000
sy 0.000 0.00
7.00000 0.000 0.00
0070 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 281,978.000 0.000
SY 0.000 0.00
1.76000 0.000 0.00
0075 202-00250 *REMOVAL OF PAVEMENT MARKING 13,792.000 0.000
SF 0.000 0.00
1.25000 0.000 0.00
0080 202-00500 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 0.000
EACH 0.000 0.00
5,000.00000 0.000 0.00
0085 202-00805 REMOVAL OF OVERHEAD SIGN STRUCTURE 1.000 0.000
EACH 0.000 0.00
4,000.00000 0.000 0.00
0090 202-00810 REMOVAL OF GROUND SIGN 79.000 0.000
EACH 0.000 0.00
90.75000 0.000 0.00
0095 202-01000 *REMOVAL OF FENCE 26,674.000 0.000
LF 0.000 0.00
0.30000 0.000 0.00
0100 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 4,105.000 0.000
LF 0.000 0.00
1.75000 0.000 0.00
0105 202-01300 *REMOVAL OF END ANCHORAGE 17.000 0.000
EACH 0.000 0.00
290.50000 0.000 0.00
0110 202-04001 PLUG CULVERT 2.000 0.000
EACH 0.000 0.00
408.00000 0.000 0.00
0115 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 428,906.000 0.000
cy 0.000 0.00

5.87000 0.000 0.00
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PCN: 12623-BID ESTIMATE RUN 11/27/2006
PROJECT: IM 0253-160 ESTIMATE NO: 0001 14:39:47
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0120 203-00062 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 395,891.000 0.000
cy 0.000 0.00
8.21000 0.000 0.00
0125 203-00100 *MUCK EXCAVATION 26,649.000 0.000
cY 0.000 0.00
5.00000 0.000 0.00
0130 203-01100 PROOF ROLLING 500.000 0.000
HOUR 0.000 0.00
112.50000 0.000 0.00
0135 203-01500 BLADING 200.000 0.000
HOUR 0.000 0.00
203.25000 0.000 0.00
0140 203-01550 DOZING 40.000 0.000
HOUR 0.000 0.00
167.50000 0.000 0.00
0145 203-01555 DOZING (LANDSCAPING) 200.000 0.000
HOUR 0.000 0.00
167.50000 0.000 0.00
0150 203-01597 POTHOLING 200.000 0.000
HOUR 0.000 0.00
175.00000 0.000 0.00
0155 207-00205 TOPSOIL 63,548.000 0.000
cY 0.000 0.00
4.50000 0.000 0.00
0160 207-00405 *TOPSOIL (SPECIAL) 49,699.000 0.000
cy 0.000 0.00
5.25000 0.000 0.00
0165 208-00002 *EROSION LOG (12 INCH) 22,152.000 0.000
LF 0.000 0.00
4.00000 0.000 0.00
0170 208-00011 *EROSION BALES (WEED FREE) 3,710.000 0.000
EACH 0.000 0.00

12.00000 0.000 0.00
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PCN: 12623-BID ESTIMATE RUN 11/27/2006
PROJECT: IM 0253-160 ESTIMATE NO: 0001 14:39:47
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0175 208-00020 *SILT FENCE 2,670.000 0.000
LF 0.000 0.00
1.25000 0.000 0.00
0180 208-00045 *CONCRETE WASHOUT STRUCTURE 10.000 0.000
EACH 0.000 0.00
1,716.00000 0.000 0.00
0185 208-00051 STORM DRAIN INLET PROTECTION 150.000 0.000
LF 0.000 0.00
22.00000 0.000 0.00
0190 208-00070 STABILIZED CONSTRUCTION ENTRANCE 10.000 0.000
EACH 0.000 0.00
520.00000 0.000 0.00
0195 208-00110 SEDIMENT REMOVAL AND DISPOSAL 700.000 0.000
cy 0.000 0.00
46.50000 0.000 0.00
0200 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.000
LS 0.000 0.00
25,000.00000 0.000 0.00
0205 210-00011 RESET MAILBOX STRUCTURE (TYPE 1) 12.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0210 210-00012 RESET MAILBOX STRUCTURE (TYPE 2) 3.000 0.000
EACH 0.000 0.00
325.00000 0.000 0.00
0215 210-00013 RESET MAILBOX STRUCTURE (TYPE 3) 3.000 0.000
EACH 0.000 0.00
350.00000 0.000 0.00
0220 210-00050 RESET FIRE HYDRANT 2.000 0.000
EACH 0.000 0.00
4,756.50000 0.000 0.00
0225 210-00810 RESET GROUND SIGN 3.000 0.000
EACH 0.000 0.00

300.00000 0.000 0.00
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PCN: 12623-BID ESTIMATE RUN 11/27/2006
PROJECT : IM 0253-160 ESTIMATE NO: 0001 14:39:47
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0230 210-00820 RESET VARIABLE MESSAGE SIGN 1.000 0.000
EACH 0.000 0.00
6,500.00000 0.000 0.00
0235 210-00825 RESET FLASHING BEACON 2.000 0.000
EACH 0.000 0.00
720.00000 0.000 0.00
0240 210-01130 *RESET GUARDRAIL TYPE 3 213.000 0.000
LF 0.000 0.00
6.75000 0.000 0.00
0245 210-01180 *RESET GUARDRAIL (SPECIAL) 17,386.000 0.000
LF 0.000 0.00
6.75000 0.000 0.00
0250 210-01200 *RESET END ANCHORAGE 2.000 0.000
EACH 0.000 0.00
504.50000 0.000 0.00
0255 210-02510 RELAY SPRINKLER SYSTEM 1.000 0.000
L S 0.000 0.00
25,000.00000 0.000 0.00
0260 210-04010 ADJUST MANHOLE 2.000 0.000
EACH 0.000 0.00
565.25000 0.000 0.00
0265 210-04050 ADJUST VALVE BOX 5.000 0.000
EACH 0.000 0.00
402.50000 0.000 0.00
0270 210-04060 ADJUST WATER METER 1.000 0.000
EACH 0.000 0.00
589.75000 0.000 0.00
0275 212-00006 *SEEDING (NATIVE) 111.400 0.000
ACRE 0.000 0.00
348.00000 0.000 0.00
0280 213-00002 *MULCHING (WEED FREE HAY) 171.400 0.000
ACRE 0.000 0.00
320.00000 0.000 0.00



CONTID: Cl12623 COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 12623-BID ESTIMATE RUN 11/27/2006
PROJECT: IM 0253-160 ESTIMATE NO: 0001 14:39:47
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0285 213-00061 *MULCH TACKIFIER 26,080.000 0.000
1B 0.000 0.00
1.75000 0.000 0.00
0290 213-00100 *SOIL BINDER 40.000 0.000
ACRE 0.000 0.00
240.00000 0.000 0.00
0295 216-00035 *SOIL RETENTION BLANKET (PLASTIC) 1,000.000 0.000
sy 0.000 0.00
6.00000 0.000 0.00
0300 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 20,025.000 0.000
SY 0.000 0.00
1.25000 0.000 0.00
0305 217-00020 *HERBICIDE TREATMENT 100.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0310 250-00010 ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.000
LS 0.000 0.00
10,000.00000 0.000 0.00
0315 250-00050 *MONITORING TECHNICIAN 40.000 0.000
HOUR 0.000 0.00
60.00000 0.000 0.00
0320 250-00110 *HEALTH AND SAFETY OFFICER 40.000 0.000
HOUR 0.000 0.00
75.00000 0.000 0.00
0325 304-06007 *AGGREGATE BASE COURSE (CLASS 6) 82,307.000 0.000
cy 0.000 0.00
20.25000 0.000 0.00
0330 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 3,000.000 0.000
TON 0.000 0.00
95.75000 0.000 0.00
0335 403-33741 *HOT MIX ASPHALT (GRADING S) (75) (PG 64-22) 68,443.000 0.000
TON 0.000 0.00

54.25000 0.000 0.00
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PCN: 12623-BID ESTIMATE RUN 11/27/2006
PROJECT: IM 0253-160 ESTIMATE NO: 0001 14:39:47

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0340 412-00600 *CONCRETE PAVEMENT (6 INCH) 1,192.000 0.000
sy 0.000 0.00
27.00000 0.000 0.00
0345 412-01300 *CONCRETE PAVEMENT (13 INCH) 263,411.000 0.000
SY 0.000 0.00
35.80000 0.000 0.00
0350 420-00110 GEOTEXTILE (DRAINAGE) (CLASS A) 1,922.000 0.000
sy 0.000 0.00
8.25000 0.000 0.00
0355 503-00042 DRILLED CAISSON (42 INCH) 56.000 0.000
LF 0.000 0.00
125.00000 0.000 0.00
0360 503-00048 DRILLED CAISSON (48 INCH) 62.000 0.000
LF 0.000 0.00
230.00000 0.000 0.00
0365 506-00209 RIPRAP (9 INCH) 1,154.000 0.000
cy 0.000 0.00
57.00000 0.000 0.00
0370 507-00100 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 1,263.000 0.000
cy 0.000 0.00
249.00000 0.000 0.00
0375 601-01000 CONCRETE CLASS B 302.000 0.000
cy 0.000 0.00
461.00000 0.000 0.00
0380 601-03000 CONCRETE CLASS D 427.000 0.000
cy 0.000 0.00
280.00000 0.000 0.00
0385 602-00000 REINFORCING STEEL 12,234.000 0.000
1B 0.000 0.00
0.62000 0.000 0.00
0390 603-01125 12 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 6.000 0.000
LF 0.000 0.00
159.25000 0.000 0.00
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PCN: 12623-BID ESTIMATE RUN 11/27/2006
PROJECT: IM 0253-160 ESTIMATE NO: 0001 14:39:47
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0395 603-01185 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 2,347.000 0.000
LF 0.000 0.00
40.25000 0.000 0.00
0400 603-01245 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 2,905.000 0.000
LF 0.000 0.00
41.75000 0.000 0.00
0405 603-01305 30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 2,926.000 0.000
LF 0.000 0.00
57.00000 0.000 0.00
0410 603-01365 36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 3,486.000 0.000
LF 0.000 0.00
67.50000 0.000 0.00
0415 603-01425 42 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,592.000 0.000
LF 0.000 0.00
90.25000 0.000 0.00
0420 603-01485 48 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 471.000 0.000
LF 0.000 0.00
100.75000 0.000 0.00
0425 603-02305 38X24 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 111.000 0.000
LF 0.000 0.00
99.50000 0.000 0.00
0430 603-02425 53X34 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 1,079.000 0.000
LF 0.000 0.00
136.25000 0.000 0.00
0435 603-02485 60X38 INCH REINFORCED CONCRETE PIPE ELLIPTICAL (CIP) 900.000 0.000
LF 0.000 0.00
184.00000 0.000 0.00
0440 603-05015 15 INCH REINFORCED CONCRETE END SECTION 1.000 0.000
EACH 0.000 0.00
530.75000 0.000 0.00
0445 603-05018 18 INCH REINFORCED CONCRETE END SECTION 8.000 0.000
EACH 0.000 0.00

636.50000 0.000 0.00
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PROJECT: IM 0253-160 ESTIMATE NO: 0001 14:39:47
CURRENT PREV QTY/ AMOUNT
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CAT NO0200 ROADWAY

0450 603-05024 24 INCH REINFORCED CONCRETE END SECTION 26.000 0.000
EACH 0.000 0.00
742.25000 0.000 0.00
0455 603-05030 30 INCH REINFORCED CONCRETE END SECTION 9.000 0.000
EACH 0.000 0.00
796.25000 0.000 0.00
0460 603-05036 36 INCH REINFORCED CONCRETE END SECTION 3.000 0.000
EACH 0.000 0.00
1,009.75000 0.000 0.00
0465 603-05042 42 INCH REINFORCED CONCRETE END SECTION 2.000 0.000
EACH 0.000 0.00
1,378.75000 0.000 0.00
0470 603-05048 48 INCH REINFORCED CONCRETE END SECTION 2.000 0.000
EACH 0.000 0.00
1,538.50000 0.000 0.00
0475 603-05148 60X38 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 8.000 0.000
EACH 0.000 0.00
1,222.25000 0.000 0.00
0480 603-07360 *36 INCH REINFORCED CONCRETE PIPE (JACKED) 30.000 0.000
LF 0.000 0.00
1,266.75000 0.000 0.00
0485 603-07420 *42 INCH REINFORCED CONCRETE PIPE (JACKED) 270.000 0.000
LF 0.000 0.00
511.00000 0.000 0.00
0490 603-10120 12 INCH CORRUGATED STEEL PIPE 120.000 0.000
LF 0.000 0.00
35.75000 0.000 0.00
0495 603-10240 24 INCH CORRUGATED STEEL PIPE 310.000 0.000
LF 0.000 0.00
35.75000 0.000 0.00
0500 604-00305 *INLET TYPE C (5 FOOT) 41.000 0.000
EACH 0.000 0.00

2,281.25000 0.000 0.00
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PROJECT: IM 0253-160 ESTIMATE NO: 0001 14:39:47
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0505 604-00310 *INLET TYPE C (10 FOOT) 12.000 0.000
EACH 0.000 0.00
2,976.75000 0.000 0.00
0510 604-00505 *INLET TYPE D (5 FOOT) 9.000 0.000
EACH 0.000 0.00
4,111.25000 0.000 0.00
0515 604-00510 *INLET TYPE D (10 FOOT) 5.000 0.000
EACH 0.000 0.00
9,871.75000 0.000 0.00
0520 604-19105 *INLET TYPE R L 5 (5 FOOT) 4.000 0.000
EACH 0.000 0.00
3,212.25000 0.000 0.00
0525 604-19110 *INLET TYPE R L 5 (10 FOOT) 11.000 0.000
EACH 0.000 0.00
4,278.00000 0.000 0.00
0530 604-19115 *INLET TYPE R L 5 (15 FOOT) 2.000 0.000
EACH 0.000 0.00
6,043.50000 0.000 0.00
0535 604-19205 *INLET TYPE R L 10 (5 FOOT) 1.000 0.000
EACH 0.000 0.00
4,718.50000 0.000 0.00
0540 604-19210 *INLET TYPE R L 10 (10 FOOT) 1.000 0.000
EACH 0.000 0.00
6,853.50000 0.000 0.00
0545 604-19215 *INLET TYPE R L 10 (15 FOOT) 1.000 0.000
EACH 0.000 0.00
7,708.50000 0.000 0.00
0550 604-19315 *INLET TYPE R L 15 (15 FOOT) 1.000 0.000
EACH 0.000 0.00
9,793.50000 0.000 0.00
0555 604-30005 MANHOLE SLAB BASE (5 FOOT) 5.000 0.000
EACH 0.000 0.00

4,452.25000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
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CAT NO0200 ROADWAY

0560 604-30010 MANHOLE SLAB BASE (10 FOOT) 8.000 0.000
EACH 0.000 0.00
4,667.75000 0.000 0.00
0565 604-30015 MANHOLE SLAB BASE (15 FOOT) 4.000 0.000
EACH 0.000 0.00
5,334.00000 0.000 0.00
0570 605-00080 8 INCH PERFORATED PIPE UNDERDRAIN 3,460.000 0.000
LF 0.000 0.00
14.75000 0.000 0.00
0575 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 6,137.500 0.000
LF 0.000 0.00
14.50000 0.000 0.00
0580 606-01340 *END ANCHORAGE TYPE 3D 9.000 0.000
EACH 0.000 0.00
524.00000 0.000 0.00
0585 606-01370 *TRANSITION TYPE 3G 4.000 0.000
EACH 0.000 0.00
991.25000 0.000 0.00
0590 606-01380 *TRANSITION TYPE 3H 4.000 0.000
EACH 0.000 0.00
586.00000 0.000 0.00
0595 606-02005 *END ANCHORAGE (FLARED) 17.000 0.000
EACH 0.000 0.00
1,349.50000 0.000 0.00
0600 606-21000 *WIRE ROPE END ANCHORAGE 14.000 0.000
EACH 0.000 0.00
2,787.00000 0.000 0.00
0605 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 20,453.000 0.000
LF 0.000 0.00
1.50000 0.000 0.00
0610 607-11200 *FENCE COMBINATION WIRE WITH METAL POSTS 2,560.000 0.000
LF 0.000 0.00

2.75000 0.000 0.00



CONTID: Cl12623 COLORADO DEPARTMENT OF TRANSPORTATION Page 13

PCN: 12623-BID ESTIMATE RUN 11/27/2006
PROJECT: IM 0253-160 ESTIMATE NO: 0001 14:39:47
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0615 607-11525 *FENCE (PLASTIC) 500.000 0.000
LF 0.000 0.00
1.50000 0.000 0.00
0620 607-60116 *16 FOOT GATE 4.000 0.000
EACH 0.000 0.00
194.00000 0.000 0.00
0625 607-60316 *16 FOOT GATE TWIN 2.000 0.000
EACH 0.000 0.00
237.00000 0.000 0.00
0630 609-20010 *CURB TYPE 2 (SECTION B) 111.000 0.000
LF 0.000 0.00
26.00000 0.000 0.00
0635 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 5,463.000 0.000
LF 0.000 0.00
14.00000 0.000 0.00
0640 609-60011 CURB TYPE 6 (SECTION M) 100.000 0.000
LF 0.000 0.00
8.00000 0.000 0.00
0645 611-00030 30 FOOT CATTLE GUARD 1.000 0.000
EACH 0.000 0.00
7,500.00000 0.000 0.00
0650 612-00001 DELINEATOR (TYPE I) 602.000 0.000
EACH 0.000 0.00
12.00000 0.000 0.00
0655 612-00002 DELINEATOR (TYPE II) 46.000 0.000
EACH 0.000 0.00
14.00000 0.000 0.00
0660 612-00003 DELINEATOR (TYPE III) 7.000 0.000
EACH 0.000 0.00
16.00000 0.000 0.00
0665 613-00075 3/4 INCH ELECTRICAL CONDUIT 560.000 0.000
LF 0.000 0.00

5.00000 0.000 0.00
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REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0670 613-00402 4 INCH ELECTRICAL CONDUIT (INSTALL ONLY) 1,260.000 0.000
LF 0.000 0.00
26.00000 0.000 0.00
0675 613-01100 1 INCH ELECTRICAL CONDUIT (PLASTIC) 425.000 0.000
LF 0.000 0.00
7.00000 0.000 0.00
0680 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) 425.000 0.000
LF 0.000 0.00
7.50000 0.000 0.00
0685 613-01300 3 INCH ELECTRICAL CONDUIT (PLASTIC) 550.000 0.000
LF 0.000 0.00
18.00000 0.000 0.00
0690 613-10000 WIRING 1.000 0.000
LS 0.000 0.00
6,650.00000 0.000 0.00
0695 613-15000 FLOODLIGHT 6.000 0.000
EACH 0.000 0.00
400.00000 0.000 0.00
0700 613-50125 CONTROL CENTER BOX 2.000 0.000
EACH 0.000 0.00
1,525.00000 0.000 0.00
0705 614-00011 SIGN PANEL (CLASS I) 220.000 0.000
SF 0.000 0.00
14.00000 0.000 0.00
0710 614-00012 SIGN PANEL (CLASS ITI) 898.000 0.000
SF 0.000 0.00
16.00000 0.000 0.00
0715 614-00013 SIGN PANEL (CLASS III) 376.000 0.000
SF 0.000 0.00
20.00000 0.000 0.00
0720 614-01503 STEEL SIGN SUPPORT (2-INCH ROUND) (POST AND SOCKET) 40.000 0.000
EACH 0.000 0.00

125.00000 0.000 0.00
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PCN: 12623-BID ESTIMATE RUN 11/27/2006
PROJECT: IM 0253-160 ESTIMATE NO: 0001 14:39:47
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0725 614-01583 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) 65.000 0.000
EACH 0.000 0.00
400.00000 0.000 0.00
0730 614-10135 LED VARIABLE MESSAGE SIGN SYSTEM 1.000 0.000
EACH 0.000 0.00
114,400.00000 0.000 0.00
0735 614-31800 MONOTUBE OVERHEAD SIGN CANTILEVER (18 INCH DIAMETER) 3.000 0.000
EACH 0.000 0.00
30,500.00000 0.000 0.00
0740 614-32400 MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIAMETER) 1.000 0.000
EACH 0.000 0.00
41,500.00000 0.000 0.00
0745 614-80313 BARRICADE (TYPE 3 F-C) 1.000 0.000
EACH 0.000 0.00
850.00000 0.000 0.00
0750 614-80387 RUMBLE STRIP (GRINDING) 78,875.000 0.000
LF 0.000 0.00
3.00000 0.000 0.00
0755 615-00030 EMBANKMENT PROTECTOR TYPE 3 2.000 0.000
EACH 0.000 0.00
1,761.25000 0.000 0.00
0760 616-00150 15 INCH CONCRETE SIPHON PIPE 23.000 0.000
LF 0.000 0.00
42.50000 0.000 0.00
0765 616-00240 24 INCH CONCRETE SIPHON PIPE 3,658.000 0.000
LF 0.000 0.00
47.75000 0.000 0.00
0770 616-00300 30 INCH CONCRETE SIPHON PIPE 1,101.000 0.000
LF 0.000 0.00
57.75000 0.000 0.00
0775 616-00420 42 INCH CONCRETE SIPHON PIPE 2,396.000 0.000
LF 0.000 0.00

92.25000 0.000 0.00
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PCN: 12623-BID ESTIMATE RUN 11/27/2006
PROJECT: IM 0253-160 ESTIMATE NO: 0001 14:39:47
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0780 616-30024 *24 INCH TRASH GUARD 5.000 0.000
EACH 0.000 0.00
990.00000 0.000 0.00
0785 616-30030 *30 INCH TRASH GUARD 2.000 0.000
EACH 0.000 0.00
841.00000 0.000 0.00
0790 616-30042 *42 INCH TRASH GUARD 2.000 0.000
EACH 0.000 0.00
1,158.25000 0.000 0.00
0795 616-30499 *TRASH GUARD SPECIAL 1.000 0.000
EACH 0.000 0.00
1,105.25000 0.000 0.00
0800 617-03010 DETOUR CULVERT PIPE 480.000 0.000
LF 0.000 0.00
73.25000 0.000 0.00
0805 619-10241 24 INCH WELDED STEEL PIPE (INSTALL ONLY) 450.000 0.000
EACH 0.000 0.00
105.75000 0.000 0.00
0810 621-00450 *DETOUR PAVEMENT 32,850.000 0.000
sy 0.000 0.00
38.75000 0.000 0.00
0815 625-00000 *CONSTRUCTION SURVEYING 1.000 0.000
LS 0.000 0.00
200,000.00000 0.000 0.00
0820 626-00000 *MOBILIZATION 1.000 0.000
LS 0.000 0.00
044,000.00000 0.000 0.00
0825 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.000
LS 0.000 0.00
40,921.50000 0.000 0.00
0830 627-00005 *EPOXY PAVEMENT MARKING 779.000 0.000
GAL 0.000 0.00

98.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0835 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 395.000 0.000
GAL 0.000 0.00
29.00000 0.000 0.00
0840 627-02001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE ITI) 7,824.000 0.000
SF 0.000 0.00
9.50000 0.000 0.00
0845 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 856.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
15.50000 0.000 0.00
0850 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 360.000 0.000
LINE)
SF 0.000 0.00
10.50000 0.000 0.00
0855 630-00000 *FLAGGING 15,000.000 0.000
HOUR 0.000 0.00
20.00000 0.000 0.00
0860 630-00007 *TRAFFIC CONTROL INSPECTION 455.000 0.000
DAY 0.000 0.00
65.00000 0.000 0.00
0865 630-00012 *TRAFFIC CONTROL MANAGEMENT 395.000 0.000
DAY 0.000 0.00
500.00000 0.000 0.00
0870 630-80001 *FLASHING BEACON (PORTABLE) 4.000 0.000
EACH 0.000 0.00
600.00000 0.000 0.00
0875 630-80337 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 65.000 0.000
EACH 0.000 0.00
600.00000 0.000 0.00
0880 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 84.000 0.000
EACH 0.000 0.00
90.00000 0.000 0.00
0885 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 128.000 0.000
EACH 0.000 0.00
110.00000 0.000 0.00
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PROJECT: IM 0253-160 ESTIMATE NO: 0001 14:39:47
CURRENT PREV QTY/ AMOUNT
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CAT NO0200 ROADWAY

0890 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 24.000 0.000
EACH 0.000 0.00
110.00000 0.000 0.00
0895 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 213.000 0.000
SF 0.000 0.00
17.00000 0.000 0.00
0900 630-80355 *PORTABLE MESSAGE SIGN PANEL 4.000 0.000
EACH 0.000 0.00
13,000.00000 0.000 0.00
0905 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 0.000
TYPE)
EACH 0.000 0.00
1,200.00000 0.000 0.00
0910 630-80360 *DRUM CHANNELIZING DEVICE 400.000 0.000
EACH 0.000 0.00
45.00000 0.000 0.00
0915 630-80367 *PORTABLE TRAFFIC SPEED MONITOR 2.000 0.000
EACH 0.000 0.00
9,000.00000 0.000 0.00
0920 630-80370 *CONCRETE BARRIER (TEMPORARY) 20,800.000 0.000
LF 0.000 0.00
19.75000 0.000 0.00
0925 630-80378 *GLARE SCREEN (TEMPORARY) 4,250.000 0.000
LF 0.000 0.00
10.50000 0.000 0.00
0930 630-80380 *TRAFFIC CONE 500.000 0.000
EACH 0.000 0.00
10.00000 0.000 0.00
0935 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000
LS 0.000 0.00
2,000.00000 0.000 0.00
0940 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 2.000 0.000
EACH 0.000 0.00

4,800.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
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CAT NO0200 ROADWAY

0945 700-70010 F/A MINOR CONTRACT REVISIONS 1,250,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0950 700-70011 F/A PARTNERING 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0955 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 255,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0960 700-70013 F/A CONCRETE PAVEMENT INCENTIVE 706,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0965 700-70016 F/A FUEL COST ADJUSTMENT 440,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0970 700-70022 F/A OJT COLORADO TRAINING PROGRAM 9,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0975 700-70023 F/A ON-THE-JOB TRAINEE 4,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0980 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0985 700-70220 F/A PHONE SERVICE 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0990 700-70310 F/A LANDSCAPING 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0995 700-70320 F/A SPRINKLERS 10,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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CAT NO0200 ROADWAY

1000 700-70380 F/A EROSION CONTROL 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 36,200,057.66 $ 0.00$ 0.00

CAT NO0300 STRUCTURE NO. D-17-DW (NB)

1010 202-00020 *REMOVAL OF CONCRETE BOX CULVERT 1.000 0.000
EACH 0.000 0.00
22,682.25000 0.000 0.00
1015 206-00000 *STRUCTURE EXCAVATION 3,245.000 0.000
cY 0.000 0.00
10.00000 0.000 0.00
1020 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 750.000 0.000
cy 0.000 0.00
72.50000 0.000 0.00
1025 206-00100 STRUCTURE BACKFILL (CLASS 1) 2,095.000 0.000
cY 0.000 0.00
21.75000 0.000 0.00
1030 206-00200 STRUCTURE BACKFILL (CLASS 2) 90.000 0.000
cy 0.000 0.00
31.25000 0.000 0.00
1035 206-00360 MECHANICAL REINFORCEMENT OF SOIL 1,465.000 0.000
cY 0.000 0.00
32.75000 0.000 0.00
1040 206-01782 SHORING (AREA 2) 1.000 0.000
LS 0.000 0.00
2,370.25000 0.000 0.00
1045 403-33871 *HOT MIX ASPHALT (GRADING S) (100) (PG 76-28) 191.000 0.000
TON 0.000 0.00
140.00000 0.000 0.00
1050 420-00101 GEOTEXTILE (EROSION CONTROL) (CLASS B) 570.000 0.000
sy 0.000 0.00

2.00000 0.000 0.00
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CAT NO0300 STRUCTURE NO. D-17-DW (NB)

1055 502-11274 STEEL PILING (HP 12X74) 533.000 0.000
LF 0.000 0.00
53.50000 0.000 0.00
1060 504-04410 BLOCK FACING 5,325.000 0.000
SF 0.000 0.00
7.50000 0.000 0.00
1065 506-00010 RIPRAP (SPECIAL) 114.000 0.000
cy 0.000 0.00
48.75000 0.000 0.00
1070 515-00120 WATERPROOFING (MEMBRANE) 1,175.000 0.000
SY 0.000 0.00
8.00000 0.000 0.00
1075 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 128.000 0.000
LF 0.000 0.00
163.75000 0.000 0.00
1080 601-01050 CONCRETE CLASS B (WALL) 28.000 0.000
cY 0.000 0.00
190.50000 0.000 0.00
1085 601-03040 CONCRETE CLASS D (BRIDGE) 440.000 0.000
cy 0.000 0.00
220.75000 0.000 0.00
1090 601-40300 STRUCTURAL CONCRETE COATING 475.000 0.000
SY 0.000 0.00
0.90000 0.000 0.00
1095 601-40302 STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 5,325.000 0.000
SF 0.000 0.00
1.25000 0.000 0.00
1100 602-00000 REINFORCING STEEL 1,200.000 0.000
1B 0.000 0.00
0.62000 0.000 0.00
1105 602-00020 REINFORCING STEEL (EPOXY COATED) 56,874.000 0.000
1B 0.000 0.00

0.72000 0.000 0.00
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CAT NO0300 STRUCTURE NO. D-17-DW (NB)

1110 604-25006 *VANE GRATE INLET SPECIAL (5 FOOT) 1.000 0.000
EACH 0.000 0.00
4,454.00000 0.000 0.00
1115 606-10700 BRIDGE RAIL TYPE 7 385.000 0.000
LF 0.000 0.00
68.50000 0.000 0.00
1120 613-00075 3/4 INCH ELECTRICAL CONDUIT 100.000 0.000
LF 0.000 0.00
5.00000 0.000 0.00
1125 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) 486.000 0.000
LF 0.000 0.00
7.50000 0.000 0.00
1130 613-01300 3 INCH ELECTRICAL CONDUIT (PLASTIC) 162.000 0.000
LF 0.000 0.00
18.00000 0.000 0.00
1135 618-01994 PRESTRESSED CONCRETE BOX (DEPTH 32" THROUGH 48") 8,011.000 0.000
SF 0.000 0.00
44.50000 0.000 0.00
CAT 0300 CURRENT AMT $ 886,103.53 $ 0.00$ 0.00

CAT NO0301 STRUCTURE NO. D-17-EA (SB)

1140 206-00000 *STRUCTURE EXCAVATION 3,575.000 0.000
cY 0.000 0.00
10.00000 0.000 0.00
1145 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 750.000 0.000
cYy 0.000 0.00
72.50000 0.000 0.00
1150 206-00100 STRUCTURE BACKFILL (CLASS 1) 2,275.000 0.000
cY 0.000 0.00
21.75000 0.000 0.00
1155 206-00200 STRUCTURE BACKFILL (CLASS 2) 90.000 0.000
cYy 0.000 0.00

31.25000 0.000 0.00
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CAT NO0301 STRUCTURE NO. D-17-EA (SB)

1160 206-00360 MECHANICAL REINFORCEMENT OF SOIL 1,630.000 0.000
cy 0.000 0.00
32.75000 0.000 0.00
1165 206-01781 SHORING (AREA 1) 1.000 0.000
LS 0.000 0.00
55,685.00000 0.000 0.00
1170 403-33871 *HOT MIX ASPHALT (GRADING S) (100) (PG 76-28) 191.000 0.000
TON 0.000 0.00
140.00000 0.000 0.00
1175 420-00101 GEOTEXTILE (EROSION CONTROL) (CLASS B) 615.000 0.000
SY 0.000 0.00
2.00000 0.000 0.00
1180 502-11274 STEEL PILING (HP 12X74) 533.000 0.000
LF 0.000 0.00
53.50000 0.000 0.00
1185 504-04410 BLOCK FACING 5,785.000 0.000
SF 0.000 0.00
7.50000 0.000 0.00
1190 506-00010 RIPRAP (SPECIAL) 114.000 0.000
cy 0.000 0.00
48.75000 0.000 0.00
1195 515-00120 WATERPROOFING (MEMBRANE) 1,175.000 0.000
SY 0.000 0.00
8.00000 0.000 0.00
1200 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 128.000 0.000
LF 0.000 0.00
163.75000 0.000 0.00
1205 601-01050 CONCRETE CLASS B (WALL) 30.000 0.000
cY 0.000 0.00
190.50000 0.000 0.00
1210 601-03040 CONCRETE CLASS D (BRIDGE) 440.000 0.000
cy 0.000 0.00

220.75000 0.000 0.00
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CAT NO0301 STRUCTURE NO. D-17-EA (SB)

1215 601-40300 STRUCTURAL CONCRETE COATING 475.000 0.000
sy 0.000 0.00
0.90000 0.000 0.00
1220 601-40302 STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 5,785.000 0.000
SF 0.000 0.00
1.25000 0.000 0.00
1225 602-00000 REINFORCING STEEL 1,200.000 0.000
1B 0.000 0.00
0.62000 0.000 0.00
1230 602-00020 REINFORCING STEEL (EPOXY COATED) 56,874.000 0.000
1B 0.000 0.00
0.72000 0.000 0.00
1235 604-25006 *VANE GRATE INLET SPECIAL (5 FOOT) 1.000 0.000
EACH 0.000 0.00
4,454.00000 0.000 0.00
1240 606-10700 BRIDGE RAIL TYPE 7 385.000 0.000
LF 0.000 0.00
68.50000 0.000 0.00
1245 613-00075 3/4 INCH ELECTRICAL CONDUIT 100.000 0.000
LF 0.000 0.00
5.00000 0.000 0.00
1250 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) 486.000 0.000
LF 0.000 0.00
7.50000 0.000 0.00
1255 613-01300 3 INCH ELECTRICAL CONDUIT (PLASTIC) 162.000 0.000
LF 0.000 0.00
18.00000 0.000 0.00
1260 614-86756 ANTI-ICING SYSTEM 1.000 0.000
LS 0.000 0.00

325,700.00000 0.000 0.00
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CAT NO0301 STRUCTURE NO. D-17-EA (SB)
1265 618-01994 PRESTRESSED CONCRETE BOX (DEPTH 32" THROUGH 48") 8,011.000 0.000
SF 0.000 0.00
44.50000 0.000 0.00
CAT 0301 CURRENT AMT 1,259,550.78 $ 0.00$ 0.00
CAT NO0302 STRUCTURE NO. D-17-Q (WALL)
1270 206-00000 *STRUCTURE EXCAVATION 555.000 0.000
cy 0.000 0.00
10.00000 0.000 0.00
1275 206-00100 STRUCTURE BACKFILL (CLASS 1) 1,005.000 0.000
cY 0.000 0.00
21.75000 0.000 0.00
1280 518-00106 WATERSTOP (6 INCH) 31.000 0.000
LF 0.000 0.00
24.00000 0.000 0.00
1285 601-03050 CONCRETE CLASS D (WALL) 241.000 0.000
cY 0.000 0.00
369.75000 0.000 0.00
1290 602-00020 REINFORCING STEEL (EPOXY COATED) 60,033.000 0.000
1B 0.000 0.00
0.72000 0.000 0.00
1295 606-10700 BRIDGE RAIL TYPE 7 241.000 0.000
LF 0.000 0.00
68.50000 0.000 0.00
CAT 0302 CURRENT AMT 176,994.76 $ 0.00$ 0.00
CAT NOO0303 STRUCTURE D-17-I (CBC)
1300 206-00000 *STRUCTURE EXCAVATION 156.000 0.000
cY 0.000 0.00
10.00000 0.000 0.00
1305 206-00100 STRUCTURE BACKFILL (CLASS 1) 256.000 0.000
cy 0.000 0.00
21.75000 0.000 0.00
1310 601-03030 CONCRETE CLASS D (BOX CULVERT) 275.000 0.000
cy 0.000 0.00
316.00000 0.000 0.00
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CAT NO0303 STRUCTURE D-17-I (CBC)

1315 602-00000 REINFORCING STEEL 67,330.000 0.000
1B 0.000 0.00
0.62000 0.000 0.00
1320 616-30499 *TRASH GUARD SPECIAL 1.000 0.000
EACH 0.000 0.00
1,105.25000 0.000 0.00
CAT 0303 CURRENT AMT $ 136,877.85 $ 0.00$ 0.00

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

1325 620-00005 FIELD OFFICE (SPECIAL) 1.000 0.000
EACH 0.500 37,821.75
75,643.50000 0.500 37,821.75
1330 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.000
EACH 0.500 19,726.50
39,453.00000 0.500 19,726.50
1335 620-00020 SANITARY FACILITY 2.000 0.000
EACH 0.000 0.00
3,376.00000 0.000 0.00
CAT 0400 CURRENT AMT $ 121,848.50 $ 57,548.25$ 57,548.25

PROJECT TOTAL CURRENT AMT $ 38,781,433.08 $ 57,548.25 $ 57,548.25



